STATINTL
STATINTL

STATINTL

STATINTL

STATINTL

STATINTL

Approved For Release 2001/08/13 : CIA-RDP78B04747A001800120027-1

Sept. 24, 1963

Film Viewers and Readers _

A vigit was made 12 Sept. and it was still 108° in
the shade. Thank goodness for air conditioning.

Production of the eight viewers, Model 706V, was
going well, with shipment expected on or before
15 Oct., The contract calls for delivery by 1 Nov,
with best effort to deliver by 15 Sept.

Pricipal bottleneck was Il switthes for which
they requested assitance in procurement,

had promised delivery 8/26 and repromised lt !,!!.
Apparently they were now talking about delivery in
Oct. All other purchased parts except cannon
connectors were on hand, With timely receipt of
thege items they wight get 4 viewers ready by

30 spe Sept., otherwise there was no possibility.

These viewers have square tube frames which are much
more rigid than the angle frames. They also have
1" thich mirrors ground to precision flatness by

is Tiow

working at and has 8et up mirror grinding
equipment.
They claimed that had found the problem in their

lamphouse condenser lenses and had respaced the
elemsnag-te elements to eliminate the color fringing,

Design of the 12 new single mirror viewers is under
waye. 1 suggested they get involved in their
mirror mount design because they can very easily
ruin his precision flatness by improper mounting.
They were concerned that the overall length is over
9 feet and tre viewer will not go into a freight
elevator, Jehe They are planning to make the frame
in two sections which can be unbolted fro moving,
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